
Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103C          

0023 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   1 of 14

Nebraska Department of Roads Date: 01.06.2016

Contract Location:

 

Contractor:

WERNER CONSTRUCTION, INC.

129 E 2ND ST

PO BOX 1087

 

Date Awarded: 12.29.2014

01.13.2015

02.16.2015

Date Let:

KEARNEY EAST BYPASS, 56TH - JCT N-10/N-40

12.18.2014

Estimate Type: PROG

Phone:

(402)463-4545

Escrow Agent:

 

Surety Co:

MERCHANTS NATIONAL BONDING, INC.

HASTINGS  NE  68902-1087

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 02.20.2015

Date Project Completion:

Counties

BUFFALO

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

42103C
000

STP-10-2(117) 010 56.16 60.14 GR CONC PAVE CULV SEED
ELEC SIGN
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Nebraska Department of Roads Date: 01.06.2016

$10,375,304.87

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $7,078,904.08 $7,069,350.23 $9,553.85
Stockpiled Materials $49,516.39 $25,245.86 $24,270.53

Gross Earnings $7,128,420.47 $7,094,596.09 $33,824.38
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $7,128,420.47 $7,094,596.09 $33,824.38

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-40,860.03 $-40,860.03 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$40,860.03 $.00

Payment

-$40,860.03

$7,087,560.44 $7,053,736.06 $33,824.38

$.00 $.00 $.00

68%

% Time Comp

% Dollar Comp

66%

$10,344,248.47

01.04.2016 01.04.2016

01.05.2016

Farber, Tom

Halstead, Kerri

Meyer, Keith

Project Manager District Engineer

Construction Engineer

01.05.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 01.05.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      205,000.00 1.000 205,000.00

1.000 205,000.00

1.000 205,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      9,000.00 1.000 9,000.00

1.000 9,000.00

1.000 9,000.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1010.00      2.60 132,070.000 343,382.00

132,070.000 343,382.00

60,358.000 156,930.80

0.000 0.00

0003

CY  EXCAVATION
0003 

1010.10      5.15 360,672.000 1,857,460.80

360,672.000 1,857,460.80

325,524.000 1,676,448.60

0.000 0.00

0004

CY  EXCAVATION, BORROW
0004 

1011.00      30.00 3,932.000 117,960.00

3,932.000 117,960.00

5,448.800 163,464.00

0.000 0.00

0005

MGALWATER
0005 

1012.00      135.00 133.000 17,955.00

133.000 17,955.00

100.000 13,500.00

0.000 0.00

0006

EACHRIGHT-OF-WAY MARKERS
0006 

1020.01      15.00 78.000 1,170.00

78.000 1,170.00

0.000 0.00

0.000 0.00

0007

EACHDELINEATOR,  TYPE I
0007 

1020.03      15.00 29.000 435.00

29.000 435.00

0.000 0.00

0.000 0.00

0008

EACHDELINEATOR,  TYPE III
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1020.20      30.00 8.000 240.00

8.000 240.00

0.000 0.00

0.000 0.00

0009

EACHINSTALL CHEVRONS
0009 

1041.00      0.40 450,223.000 180,089.20

450,223.000 180,089.20

188,687.000 75,474.80

0.000 0.00

0010

SY  SALVAGING AND PLACING TOPSOIL
0010 

1090.00      1,500.00 3.000 4,500.00

3.000 4,500.00

2.000 3,000.00

0.000 0.00

0011

EACHABANDON WELLS
0011 

1101.00      2.50 38,977.000 97,442.50

38,977.000 97,442.50

1,613.340 4,033.36

0.000 0.00

0012

SY  REMOVE PAVEMENT
0012 

1106.00      4.75 4,667.000 22,168.25

4,667.000 22,168.25

1,002.000 4,759.50

0.000 0.00

0013

SY  REMOVE DRIVEWAY
0013 

1122.01      6.75 783.000 5,285.25

783.000 5,285.25

0.000 0.00

0.000 0.00

0014

SY  REMOVE CONCRETE MEDIAN SURFACING
0014 

1124.00      10,100.00 1.000 10,100.00

1.000 10,100.00

1.000 10,100.00

0.000 0.00

0015

EACHREMOVE BUILDING

STA 440+20 LT

0015 

1124.01      9,250.00 1.000 9,250.00

1.000 9,250.00

1.000 9,250.00

0.000 0.00

0016

EACHREMOVE BUILDING

STA 444+47 LT

0016 

1124.02      10,700.00 1.000 10,700.00

1.000 10,700.00

1.000 10,700.00

0.000 0.00

0017

EACHREMOVE BUILDING

STA 444+60 LT

0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1125.00      1,200.00 1.000 1,200.00

1.000 1,200.00

0.000 0.00

0.000 0.00

0018

EACHCLEAR TRACT

STA 344+34 - 344+65 RT

0018 

1125.01      1,450.00 1.000 1,450.00

1.000 1,450.00

0.000 0.00

0.000 0.00

0019

EACHCLEAR TRACT

STA 424+70 - 427+60 RT

0019 

1125.02      1,850.00 1.000 1,850.00

1.000 1,850.00

0.000 0.00

0.000 0.00

0020

EACHCLEAR TRACT

STA 427+66 - 429+94 RT

0020 

1125.03      1,750.00 1.000 1,750.00

1.000 1,750.00

1.000 1,750.00

0.000 0.00

0021

EACHCLEAR TRACT

STA 438+82 - 440+80 LT

0021 

1125.04      3,675.00 1.000 3,675.00

1.000 3,675.00

1.000 3,675.00

0.000 0.00

0022

EACHCLEAR TRACT

STA 443+98 - 446+27 LT

0022 

1125.05      4,150.00 1.000 4,150.00

1.000 4,150.00

0.750 3,112.50

0.000 0.00

0023

EACHCLEAR TRACT

STA 450+80 - 453+10 LT

0023 

1701.18      22.00 129.000 2,838.00

129.000 2,838.00

90.000 1,980.00

0.000 0.00

0024

LF  18" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0024 

1701.24      25.00 340.000 8,500.00

340.000 8,500.00

182.000 4,550.00

0.000 0.00

0025

LF  24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0025 

1701.30      35.00 51.000 1,785.00

51.000 1,785.00

0.000 0.00

0.000 0.00

0026

LF  30" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0026 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1703.48      58.00 65.000 3,770.00

65.000 3,770.00

65.000 3,770.00

0.000 0.00

0027

LF  48" DRIVEWAY CULVERT PIPE, TYPE 2,3,4 OR
5

0027 

4310.18      220.00 2.000 440.00

2.000 440.00

0.000 0.00

0.000 0.00

0028

EACH18" FLARED-END SECTION
0028 

4310.24      265.00 2.000 530.00

2.000 530.00

0.000 0.00

0.000 0.00

0029

EACH24" FLARED-END SECTION
0029 

7017.50      5.50 224.000 1,232.00

224.000 1,232.00

0.000 0.00

0.000 0.00

0030

LF  REMOVE & SALVAGE GUARDRAIL
0030 

L006.00      275.00 103.000 28,325.00

103.000 28,325.00

40.000 11,000.00

0.000 0.00

0031

ACRECOVER CROP SEEDING
0031 

L019.11      1.35 1,630.000 2,200.50

1,630.000 2,200.50

0.000 0.00

0.000 0.00

0032

SY  EROSION CONTROL, CLASS 1B
0032 

L019.13      1.35 3,246.000 4,382.10

3,246.000 4,382.10

0.000 0.00

0.000 0.00

0033

SY  EROSION CONTROL, CLASS 1D
0033 

L019.20      5.50 48.000 264.00

48.000 264.00

0.000 0.00

0.000 0.00

0034

SY  EROSION CONTROL, CLASS 2A
0034 

L022.11      2.75 3,464.000 9,526.00

3,464.000 9,526.00

2,050.000 5,637.50

0.000 0.00

0035

LF  FABRIC SILT FENCE-LOW POROSITY
0035 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.81      3.95 2,286.000 9,029.70

2,286.000 9,029.70

0.000 0.00

0.000 0.00

0036

LF  SILT CHECK, TYPE 1-HIGH
0036 

L022.83      4.50 290.000 1,305.00

290.000 1,305.00

0.000 0.00

0.000 0.00

0037

LF  SILT CHECK, TYPE 2-HIGH
0037 

1111.00      1.05 0.000 0.00

1,500.000 1,575.00

1,506.000 1,581.30

0.000 0.00

4001

LF  REMOVE FENCE

Tract Nos. 1 & 2

4001 

1010.50      10.30 0.000 0.00

1,170.000 12,051.00

9,900.000 101,970.00

0.000 0.00

4004

CY  REMOVAL OF UNSUITABLE MATERIAL
4004 

2001.20      9.98 0.000 0.00

200.000 1,996.00

113.261 1,130.35

0.000 0.00

4006

CY  GRAVEL FOR TEMPORARY SURFACING

Driveway & Field Access

4006 

Contracted 2,980,340.30

Current 2,995,962.30

In place 2,481,817.71

This Estimate 0.00

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0030.30      152,250.00 1.000 152,250.00

1.000 152,250.00

1.000 152,250.00

0.000 0.00

0038

LS  MOBILIZATION
0038 

2001.00      25.00 633.000 15,825.00

633.000 15,825.00

0.000 0.00

0.000 0.00

0039

CY  GRAVEL SURFACE COURSE
0039 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

2009.20      2.00 7,615.000 15,230.00

7,615.000 15,230.00

1,836.000 3,672.00

0.000 0.00

0040

SY  GRAVEL EMBEDMENT
0040 

2021.00      50.00 4.000 200.00

4.000 200.00

0.000 0.00

0.000 0.00

0041

EACHMAILBOX POST
0041 

3008.05      7.25 229.000 1,660.25

229.000 1,660.25

0.000 0.00

0.000 0.00

0042

EACHTIE BARS
0042 

3014.11      32.35 2,970.000 96,079.50

2,970.000 96,079.50

0.000 0.00

0.000 0.00

0043

LF  COMBINATION CONCRETE CLASS 47B-3500
CURB AND GUTTER

0043 

3017.44      63.35 780.000 49,413.00

780.000 49,413.00

0.000 0.00

0.000 0.00

0044

SY  CONCRETE CLASS 47B-3000 IMPRINTED
MEDIAN SURFACING

0044 

3020.23      45.00 588.000 26,460.00

588.000 26,460.00

0.000 0.00

0.000 0.00

0045

SY  CONCRETE CLASS 47B-3500 DRIVEWAY 8"
0045 

3075.53      88.15 675.000 59,501.25

675.000 59,501.25

0.000 0.00

0.000 0.00

0046

SY  10" IMPRINTED CONCRETE PAVEMENT, CLASS
47B-3500

0046 

3075.56      41.62 79,647.000 3,314,908.14

79,647.000 3,314,908.14

68,151.881 2,836,481.28

0.000 0.00

0047

SY  10" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0047 

7500.58      50.00 20.000 1,000.00

20.000 1,000.00

0.000 0.00

0.000 0.00

0048

EACHYIELD LINE, WET REFLECTIVE POLYUREA
PAVEMENT MARKING,GROOVED

0048 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7515.36      1.25 55,250.000 69,062.50

55,250.000 69,062.50

0.000 0.00

0.000 0.00

0049

LF  5" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0049 

7515.38      9.00 2,100.000 18,900.00

2,100.000 18,900.00

0.000 0.00

0.000 0.00

0050

LF  12" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0050 

7516.13      9.00 1,150.000 10,350.00

1,150.000 10,350.00

0.000 0.00

0.000 0.00

0051

LF  12" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0051 

7516.35      1.25 30,250.000 37,812.50

30,250.000 37,812.50

0.000 0.00

0.000 0.00

0052

LF  5" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0052 

7520.00      395.00 4.000 1,580.00

4.000 1,580.00

0.000 0.00

0.000 0.00

0053

EACHARROW, PREFORMED PAVEMENT MARKING
0053 

8029.25      7.28 103,286.000 751,922.08

103,286.000 751,922.08

68,151.881 496,145.69

0.000 0.00

0054

SY  FOUNDATION COURSE

4"

0054 

8060.05      120.00 223.000 26,760.00

223.000 26,760.00

0.000 0.00

0.000 0.00

0055

EACHGRANULAR SUBDRAIN
0055 

8101.50      3.05 103,286.000 315,022.30

103,286.000 315,022.30

87,866.778 267,993.67

0.000 0.00

0056

SY  STABILIZED SUBGRADE

TYPE FLY ASH

0056 

9009.75      58.65 3,146.000 184,512.90

3,146.000 184,512.90

773.056 45,339.73

0.000 0.00

0057

SY  TEMPORARY SURFACING

10"

0057 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9009.86      26.54 22,964.000 609,464.56

22,964.000 609,464.56

0.000 0.00

0.000 0.00

0058

SY  SURFACING 6"
0058 

9034.00      4.80 588.000 2,822.40

588.000 2,822.40

0.000 0.00

0.000 0.00

0059

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0059 

9111.00      20.00 470.000 9,400.00

470.000 9,400.00

896.600 17,932.00

0.000 0.00

0060

MGALWATER
0060 

9170.00      100.00 445.296 44,529.60

445.296 44,529.60

0.000 0.00

0.000 0.00

0061

STA EARTH SHOULDER CONSTRUCTION
0061 

9170.50      1,650.00 10.006 16,509.90

10.006 16,509.90

0.000 0.00

0.000 0.00

0062

STA MEDIAN CONSTRUCTION
0062 

9190.50      55.00 3,900.000 214,500.00

3,900.000 214,500.00

3,362.300 184,926.50

0.000 0.00

0063

TON FLY ASH
0063 

Contracted 6,045,675.88

Current 6,045,675.88

In place 4,004,740.87

This Estimate 0.00

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      16,000.00 1.000 16,000.00

1.000 16,000.00

1.000 16,000.00

0.000 0.00

0064

LS  MOBILIZATION
0064 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1119.00      365.00 7.000 2,555.00

7.000 2,555.00

0.000 0.00

0.000 0.00

0065

EACHREMOVE INLET
0065 

4002.00      2.70 2,375.000 6,412.50

2,375.000 6,412.50

2,375.000 6,412.50

0.000 0.00

0066

LB  CAST IRON COVER AND FRAME
0066 

4004.50      2.20 1,490.000 3,278.00

1,490.000 3,278.00

0.000 0.00

0.000 0.00

0067

LB  CAST IRON GRATE AND FRAME
0067 

4004.80      5.25 2,131.000 11,187.75

2,131.000 11,187.75

2,031.000 10,662.75

0.000 0.00

0068

LB  STRUCTURAL STEEL FOR FACE ARMOR
0068 

4043.50      11.00 544.000 5,984.00

544.000 5,984.00

0.000 0.00

0.000 0.00

0069

LF  REMOVE SEWER PIPE
0069 

4050.01      11.00 1,767.000 19,437.00

1,844.000 20,284.00

1,171.000 12,881.00

0.000 0.00

0070

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0070 

4051.01      14.00 832.000 11,648.00

832.000 11,648.00

760.000 10,640.00

0.000 0.00

0071

CY  EXCAVATION FOR BOX CULVERTS
0071 

4101.06      385.00 567.820 218,610.70

567.820 218,610.70

516.719 198,936.82

0.000 0.00

0072

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0072 

4105.59      765.00 59.880 45,808.20

59.880 45,808.20

11.720 8,965.80

0.000 0.00

0073

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0073 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4151.00      1.21 49,679.000 60,111.59

49,679.000 60,111.59

45,207.890 54,701.55

0.000 0.00

0074

LB  REINFORCING STEEL FOR BOX CULVERT
0074 

4155.50      1.45 3,066.000 4,445.70

3,066.000 4,445.70

2,242.000 3,250.90

0.000 0.00

0075

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0075 

4310.15      555.00 11.000 6,105.00

11.000 6,105.00

0.000 0.00

0.000 0.00

0076

EACH15" FLARED-END SECTION
0076 

4310.18      625.00 1.000 625.00

1.000 625.00

0.000 0.00

0.000 0.00

0077

EACH18" FLARED-END SECTION
0077 

4310.24      760.00 4.000 3,040.00

4.000 3,040.00

4.000 3,040.00

0.000 0.00

0078

EACH24" FLARED-END SECTION
0078 

4310.36      635.00 8.000 5,080.00

8.000 5,080.00

6.000 3,810.00

0.000 0.00

0079

EACH36" FLARED-END SECTION
0079 

4310.48      1,190.00 4.000 4,760.00

4.000 4,760.00

2.000 2,380.00

0.000 0.00

0080

EACH48" FLARED-END SECTION
0080 

8010.03      67.00 165.280 11,073.76

165.280 11,073.76

0.000 0.00

0.000 0.00

0081

CY  CRUSHED ROCK FOR BASE COURSE
0081 

P200.48      101.00 296.000 29,896.00

296.000 29,896.00

217.000 21,917.00

0.000 0.00

0082

LF  48" CULVERT PIPE, TYPE 2 OR 5
0082 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103C          

0023 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   7 of 14

Nebraska Department of Roads Date: 01.06.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P400.24      45.00 88.000 3,960.00

88.000 3,960.00

88.000 3,960.00

0.000 0.00

0083

LF  24" CULVERT PIPE, TYPE 2,5,7 OR 8
0083 

P400.36      66.00 380.000 25,080.00

380.000 25,080.00

334.000 22,044.00

0.000 0.00

0084

LF  36" CULVERT PIPE, TYPE 2,5,7 OR 8
0084 

P700.15      39.00 504.000 19,656.00

504.000 19,656.00

0.000 0.00

0.000 0.00

0085

LF  15" STORM SEWER PIPE, TYPE 1,7 OR 8
0085 

P700.18      42.00 181.000 7,602.00

181.000 7,602.00

0.000 0.00

0.000 0.00

0086

LF  18" STORM SEWER PIPE, TYPE 1,7 OR 8
0086 

P700.24      55.00 386.000 21,230.00

386.000 21,230.00

0.000 0.00

0.000 0.00

0087

LF  24" STORM SEWER PIPE, TYPE 1,7 OR 8
0087 

P402.30      67.20 0.000 0.00

167.000 11,222.40

0.000 0.00

0.000 0.00

4002

LF  30" CULVERT PIPE, TYPE 3,4,5 OR 6

Plan Revision #2

4002 

4310.30      682.50 0.000 0.00

2.000 1,365.00

0.000 0.00

0.000 0.00

4003

EACH30" FLARED-END SECTION

Plan Revision #2

4003 

Contracted 543,586.20

Current 557,020.60

In place 379,602.32

This Estimate 0.00

GROUP 4 CULVERTS

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103C          

0023 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   7 of 14

Nebraska Department of Roads Date: 01.06.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4A CULVERT AT STA 435+10.00

0030.40      4,250.00 1.000 4,250.00

1.000 4,250.00

1.000 4,250.00

0.000 0.00

0088

LS  MOBILIZATION
0088 

4045.00      12,500.00 1.000 12,500.00

1.000 12,500.00

0.000 0.00

0.000 0.00

0089

EACHREMOVE STRUCTURE

AT STA 435+02

0089 

4051.01      14.00 614.000 8,596.00

614.000 8,596.00

300.000 4,200.00

0.000 0.00

0090

CY  EXCAVATION FOR BOX CULVERTS
0090 

4101.06      375.00 513.590 192,596.25

513.590 192,596.25

254.590 95,471.25

0.000 0.00

0091

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0091 

4151.00      1.21 54,296.000 65,698.16

54,296.000 65,698.16

26,913.000 32,564.73

0.000 0.00

0092

LB  REINFORCING STEEL FOR BOX CULVERT
0092 

8010.03      67.00 112.000 7,504.00

112.000 7,504.00

0.000 0.00

0.000 0.00

0093

CY  CRUSHED ROCK FOR BASE COURSE
0093 

Contracted 291,144.41

Current 291,144.41

In place 136,485.98

This Estimate 0.00

GROUP 4A CULVERT AT STA 435+10.00

GROUP 5 SEEDING

0030.50      10,000.00 1.000 10,000.00

1.000 10,000.00

0.000 0.00

0.000 0.00

0094

LS  MOBILIZATION
0094 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103C          

0023 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   8 of 14

Nebraska Department of Roads Date: 01.06.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L001.01      660.00 86.000 56,760.00

86.000 56,760.00

0.000 0.00

0.000 0.00

0095

ACRESEEDING, TYPE A
0095 

L001.02      560.00 16.000 8,960.00

16.000 8,960.00

0.000 0.00

0.000 0.00

0096

ACRESEEDING, TYPE B
0096 

L032.75      125.00 231.000 28,875.00

231.000 28,875.00

0.000 0.00

0.000 0.00

0097

TON MULCH
0097 

Contracted 104,595.00

Current 104,595.00

In place 0.00

This Estimate 0.00

GROUP 5 SEEDING

GROUP 8B ELECTRICAL

0030.81      2,500.00 1.000 2,500.00

1.000 2,500.00

0.000 0.00

0.000 0.00

0098

LS  MOBILIZATION
0098 

A001.12      380.00 5.000 1,900.00

5.000 1,900.00

0.000 0.00

0.000 0.00

0099

EACHPULL BOX, TYPE PB-5
0099 

A001.16      475.00 1.000 475.00

1.000 475.00

0.000 0.00

0.000 0.00

0100

EACHPULL BOX, TYPE PB-6
0100 

A009.14      2,110.00 18.000 37,980.00

18.000 37,980.00

0.000 0.00

0.000 0.00

0101

EACHSTREET LIGHTING UNIT, TYPE
SL-BT-40-12-0.25

0101 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103C          

0023 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   8 of 14

Nebraska Department of Roads Date: 01.06.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A020.30      2,490.00 2.000 4,980.00

2.000 4,980.00

0.000 0.00

0.000 0.00

0102

EACHLIGHTING CONTROL CENTER, TYPE R
0102 

A020.37      3,470.00 1.000 3,470.00

1.000 3,470.00

0.000 0.00

0.000 0.00

0103

EACHLIGHTING CONTROL CENTER, TYPE R-3
0103 

A070.10      3.00 5,333.000 15,999.00

5,333.000 15,999.00

444.000 1,332.00

0.000 0.00

0104

LF  1 1/2-INCH CONDUIT IN TRENCH
0104 

A072.10      3.00 504.000 1,512.00

504.000 1,512.00

138.000 414.00

0.000 0.00

0105

LF  1 1/2-INCH CONDUIT UNDER ROADWAY
0105 

A080.23      0.85 5,981.000 5,083.85

5,981.000 5,083.85

0.000 0.00

0.000 0.00

0106

LF  STREET LIGHTING CABLE, NO. 6 BARE
0106 

A080.24      1.10 11,674.000 12,841.40

11,674.000 12,841.40

0.000 0.00

0.000 0.00

0107

LF  STREET LIGHTING CABLE, NO. 6 USE
0107 

A082.28      2.00 288.000 576.00

288.000 576.00

0.000 0.00

0.000 0.00

0108

LF  DIRECT BURIAL CABLE, NO. 6
0108 

A620.02      250.00 1.000 250.00

1.000 250.00

1.000 250.00

0.000 0.00

0109

EACHREMOVE LIGHTING CONTROL CENTER
0109 

A630.20      150.00 3.000 450.00

3.000 450.00

0.000 0.00

0.000 0.00

0110

EACHREMOVE PULL BOX
0110 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103C          

0023 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   9 of 14

Nebraska Department of Roads Date: 01.06.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A700.21      1,020.00 11.000 11,220.00

11.000 11,220.00

0.000 0.00

0.000 0.00

0111

EACHRELOCATE STREET LIGHTING UNIT
0111 

Contracted 99,237.25

Current 99,237.25

In place 1,996.00

This Estimate 0.00

GROUP 8B ELECTRICAL

GROUP 8C SIGNING

0030.82      1,000.00 1.000 1,000.00

1.000 1,000.00

0.000 0.00

0.000 0.00

0112

LS  MOBILIZATION
0112 

7322.00      18.60 341.000 6,342.60

341.000 6,342.60

0.000 0.00

0.000 0.00

0113

SF  TYPE B SIGN
0113 

7340.00      2.05 2,446.500 5,015.33

2,446.500 5,015.33

0.000 0.00

0.000 0.00

0114

LB  STRUCTURAL STEEL FOR SIGN SUPPORTS
0114 

7360.24      605.00 2.000 1,210.00

2.000 1,210.00

0.000 0.00

0.000 0.00

0115

EACH24" SIGN SUPPORT FOOTING
0115 

7360.30      655.00 6.000 3,930.00

6.000 3,930.00

0.000 0.00

0.000 0.00

0116

EACH30" SIGN SUPPORT FOOTING
0116 

Contracted 17,497.93

Current 17,497.93

In place 0.00

This Estimate 0.00

GROUP 8C SIGNING

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103C          

0023 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   9 of 14

Nebraska Department of Roads Date: 01.06.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 10 GENERAL ITEMS

0001.08      0.50 25,245.000 12,622.50

25,245.000 12,622.50

0.000 0.00

0.000 0.00

0117

BDAYBARRICADE, TYPE II
0117 

0001.10      1.45 15,180.000 22,011.00

15,180.000 22,011.00

1,324.000 1,919.80

351.000 508.95

0118

BDAYBARRICADE, TYPE III
0118 

0001.75      5.00 200.000 1,000.00

200.000 1,000.00

314.000 1,570.00

0.000 0.00

0119

EACHTEMPORARY SIGN DAY
0119 

0001.90      0.50 18,202.000 9,101.00

18,202.000 9,101.00

1,420.000 710.00

156.000 78.00

0120

EACHSIGN DAY
0120 

0001.99      0.50 5,074.000 2,537.00

5,074.000 2,537.00

678.000 339.00

137.000 68.50

0121

EACHCONTRACTOR FURNISHED SIGN DAY
0121 

0002.28      0.20 20,750.000 4,150.00

20,750.000 4,150.00

0.000 0.00

0.000 0.00

0122

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0122 

0002.30      0.20 14,500.000 2,900.00

14,500.000 2,900.00

0.000 0.00

0.000 0.00

0123

LF  PAVEMENT MARKING REMOVAL
0123 

0002.44      0.39 28,000.000 10,920.00

28,000.000 10,920.00

22,246.000 8,675.94

22,246.000 8,675.94

0124

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0124 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103C          

0023 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   10 of 14

Nebraska Department of Roads Date: 01.06.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.47      0.01 28,000.000 280.00

28,000.000 280.00

22,246.000 222.46

22,246.000 222.46

0125

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0125 

0003.10      375.00 100.000 37,500.00

100.000 37,500.00

0.000 0.00

0.000 0.00

0126

DAY FLAGGING
0126 

0005.10      70.00 355.000 24,850.00

355.000 24,850.00

0.000 0.00

0.000 0.00

0127

DAY TRAFFIC CONTROL MANAGEMENT
0127 

0030.10      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0128

LS  MOBILIZATION
0128 

1017.00      65,000.00 1.000 65,000.00

1.000 65,000.00

0.680 44,200.00

0.000 0.00

0129

LS  CONSTRUCTION STAKING AND SURVEYING
0129 

9110.01      75.00 70.000 5,250.00

70.000 5,250.00

0.000 0.00

0.000 0.00

0130

HOURRENTAL OF LOADER, FULLY OPERATED
0130 

9110.03      65.00 70.000 4,550.00

70.000 4,550.00

0.000 0.00

0.000 0.00

0131

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0131 

9110.07      125.00 70.000 8,750.00

70.000 8,750.00

2.000 250.00

0.000 0.00

0132

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0132 

9110.27      150.00 70.000 10,500.00

70.000 10,500.00

0.000 0.00

0.000 0.00

0133

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0133 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103C          

0023 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   10 of 14

Nebraska Department of Roads Date: 01.06.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.75      3.40 2,000.000 6,800.00

2,000.000 6,800.00

0.000 0.00

0.000 0.00

0134

LF  TEMPORARY SILT CHECK
0134 

L022.90      2.50 2,500.000 6,250.00

2,500.000 6,250.00

70.000 175.00

0.000 0.00

0135

LF  TEMPORARY SILT FENCE
0135 

L022.92      4.00 2,000.000 8,000.00

2,000.000 8,000.00

0.000 0.00

0.000 0.00

0136

LF  TEMPORARY EARTH CHECK
0136 

L032.70      275.00 6.000 1,650.00

6.000 1,650.00

0.000 0.00

0.000 0.00

0137

TON TEMPORARY MULCH
0137 

L860.24      150.00 17.000 2,550.00

17.000 2,550.00

0.000 0.00

0.000 0.00

0138

EACHSTORM EVENT RESTORATION - INCENTIVE
0138 

L860.50      5,000.00 1.000 5,000.00

1.000 5,000.00

0.800 4,000.00

0.000 0.00

0139

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0139 

0020.00      2.00 0.000 0.00

1,000.000 2,000.00

1,099.500 2,199.00

0.000 0.00

4005

HOURTRAINING

Contractor Specific OJT

4005 

Contracted 262,171.50

Current 264,171.50

In place 74,261.20

This Estimate 9,553.85

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 10,344,248.47

Current 10,375,304.87

In place 7,078,904.08

This Estimate 9,553.85



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103C          

0023 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   11 of 14

Nebraska Department of Roads Date: 01.06.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7322.00      TYPE B SIGN

Project 42103C 000   

Prpsl Line Nbr 0113

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2031      

Signs & Hardware

341.00 5,196.84S.P. Initial Payment0023

$5,196.84Total for stockpile nbr 1: 341.00

$5,196.84Total for proposal line nbr 0113: 341.00

$5,196.84Total for item code 7322.00: 341.00

Item Cd Item Desc

A001.12      PULL BOX, TYPE PB-5

Project 42103C 000   

Prpsl Line Nbr 0099

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2031      

na

5.00 887.00S.P. Initial Payment0023

$887.00Total for stockpile nbr 1: 5.00

$887.00Total for proposal line nbr 0099: 5.00

$887.00Total for item code A001.12: 5.00

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103C          

0023 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   11 of 14

Nebraska Department of Roads Date: 01.06.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A001.16      PULL BOX, TYPE PB-6

Project 42103C 000   

Prpsl Line Nbr 0100

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2031      

na

1.00 218.80S.P. Initial Payment0023

$218.80Total for stockpile nbr 1: 1.00

$218.80Total for proposal line nbr 0100: 1.00

$218.80Total for item code A001.16: 1.00

Item Cd Item Desc

A009.14      STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.25

Project 42103C 000   

Prpsl Line Nbr 0101

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1860      

na

18.00 1,548.36S.P. Initial Payment0010

$1,548.36Total for stockpile nbr 1: 18.00

2Stkpl Nbr

1860      

HPS 250 Watt Lamps

18.00 2,773.00S.P. Initial Payment0010

$2,773.00Total for stockpile nbr 2: 18.00

3Stkpl Nbr

1860      

Re-inforcing Steel

18.00 803.79S.P. Initial Payment0010

$803.79Total for stockpile nbr 3: 18.00



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103C          

0023 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   12 of 14

Nebraska Department of Roads Date: 01.06.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A009.14      STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.25

Project 42103C 000   

Prpsl Line Nbr 0101

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

4Stkpl Nbr

1906      

na

18.00 18,683.28S.P. Initial Payment0010

$18,683.28Total for stockpile nbr 4: 18.00

5Stkpl Nbr

2031      

Miscellaneous Materials

18.00 1,926.36S.P. Initial Payment0023

$1,926.36Total for stockpile nbr 5: 18.00

$25,734.79Total for proposal line nbr 0101: 90.00

$25,734.79Total for item code A009.14: 90.00

Item Cd Item Desc

A020.30      LIGHTING CONTROL CENTER, TYPE R

Project 42103C 000   

Prpsl Line Nbr 0102

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2031      

Trinet MR-UCL Spec 6547 Relay

2.00 2,594.00S.P. Initial Payment0023

$2,594.00Total for stockpile nbr 1: 2.00

$2,594.00Total for proposal line nbr 0102: 2.00

$2,594.00Total for item code A020.30: 2.00

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103C          

0023 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   12 of 14

Nebraska Department of Roads Date: 01.06.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A020.37      LIGHTING CONTROL CENTER, TYPE R-3

Project 42103C 000   

Prpsl Line Nbr 0103

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2031      

Relay & Quazite Enclosure

1.00 2,494.96S.P. Initial Payment0023

$2,494.96Total for stockpile nbr 1: 1.00

$2,494.96Total for proposal line nbr 0103: 1.00

$2,494.96Total for item code A020.37: 1.00

Item Cd Item Desc

A070.10      1 1/2-INCH CONDUIT IN TRENCH

Project 42103C 000   

Prpsl Line Nbr 0104

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2031      

na

4,889.00 2,483.12S.P. Initial Payment0023

$2,483.12Total for stockpile nbr 1: 4,889.00

$2,483.12Total for proposal line nbr 0104: 4,889.00

$2,483.12Total for item code A070.10: 4,889.00



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103C          

0023 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   13 of 14

Nebraska Department of Roads Date: 01.06.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A072.10      1 1/2-INCH CONDUIT UNDER ROADWAY

Project 42103C 000   

Prpsl Line Nbr 0105

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2031      

na

366.00 185.89S.P. Initial Payment0023

$185.89Total for stockpile nbr 1: 366.00

$185.89Total for proposal line nbr 0105: 366.00

$185.89Total for item code A072.10: 366.00

Item Cd Item Desc

A080.23      STREET LIGHTING CABLE, NO. 6 BARE

Project 42103C 000   

Prpsl Line Nbr 0106

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2031      

na

5,981.00 1,931.26S.P. Initial Payment0023

$1,931.26Total for stockpile nbr 1: 5,981.00

$1,931.26Total for proposal line nbr 0106: 5,981.00

$1,931.26Total for item code A080.23: 5,981.00

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103C          

0023 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   13 of 14

Nebraska Department of Roads Date: 01.06.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A080.24      STREET LIGHTING CABLE, NO. 6 USE

Project 42103C 000   

Prpsl Line Nbr 0107

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2031      

na

11,674.00 5,175.08S.P. Initial Payment0023

$5,175.08Total for stockpile nbr 1: 11,674.00

$5,175.08Total for proposal line nbr 0107: 11,674.00

$5,175.08Total for item code A080.24: 11,674.00

Item Cd Item Desc

A700.21      RELOCATE STREET LIGHTING UNIT

Project 42103C 000   

Prpsl Line Nbr 0111

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1860      

Anchor Bolt Sets

11.00 946.22S.P. Initial Payment0010

$946.22Total for stockpile nbr 1: 11.00

2Stkpl Nbr

1860      

Re-inforcing Steel

11.00 491.21S.P. Initial Payment0010

$491.21Total for stockpile nbr 2: 11.00

3Stkpl Nbr

2031      

Miscellaneous Small Materials

11.00 1,177.22S.P. Initial Payment0023

$1,177.22Total for stockpile nbr 3: 11.00

$2,614.65Total for proposal line nbr 0111: 33.00

$2,614.65Total for item code A700.21: 33.00

$49,516.39Total remaining for contract:




